COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 18/ 2020

ESTI MATE SUMVARY 15: 14: 27
CONTI D: C23032 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23032-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TIME ALLOW 9/ 25/2020 FI XED COVPLETI ON DAl
I TS FI BER TO STATE BUI LDI NGS PERCENT TIME  15.69 ORI G TIME ALLON 9/ 25/2020 FI XED COVPLETI ON DAT
PRQJIECT NO. I TS SW2- 286
I TS FI BER TO STATE BUI LDI NGS
NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON FREMONT
PUEBLO
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 02/ 07/ 2020 DATE TIME STARTED 12/27/2019
5055 LI ST DRI VE DATE LET 10/ 31/ 2019 DATE WORK BEGAN 02/ 03/ 2020
DATE AWARDED 11/22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/27/2019 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/27/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 3,091, 460. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 2,899, 460.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 0. 00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 3,091, 460.00 STOCKPILED MATERI ALS 96, 075. 31 96, 075. 31

GROSS EARNI NGS 96, 075. 31 96, 075. 31
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 96, 075. 31 96, 075. 31

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 96, 075. 31 96, 075. 31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ S 798,70775.7371 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

203- 01597

208- 00002

208- 00035

208- 00046

208- 00103

208- 00105

208- 00106

208- 00107

212- 00006

212-00032

ROADWAY

C23032
23032-BI D
I TS SW2- 286
| TEM
DESCRI PTI ON
Renoval of Sidewal k
Pot hol i ng

Erosion Log Type 1 (12 Inch)

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Disposal of Sedi ment

Renoval and Di sposal of Sedinent

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renpva

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

( Equi prent )

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
5%
35. 00000
250. 000
HOUR
10. 00000
1, 000. 000
LF
5. 00000
200. 000
LF
10. 00000
32. 000
EACH
25. 00000
100. 000
HOUR
55. 00000
100. 000
HOUR
115. 00000
150. 000
HOUR
140. 00000
100. 000
HOUR
10. 00000
1. 700
ACRE
2, 750. 00000
1. 700
ACRE

23,125. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 18/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 14: 27

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 213-00003

0065

213- 00061

0070

216- 00201

0075

240- 00000

0080

403- 00721

0085

607-11525

0090

608- 00000

0095

612- 00260

0100

613- 00200

0105

613- 00206

0105

C23032
23032-BID
I TS SW2-286
| TEM
DESCRI PTI ON

Ml ching (Weed Free)

Mil ch Tackifier

Soi | Retention Bl anket

Cl ass

W ldlife Biol ogist

Hot M x Asphalt (Patching) (Asphalt)

Fence (Plastic)

Concrete Sidewal k

Locati on Marker

(Fi ber Optic)(Done)

2 Inch Electrical

2 Inch Electrical

Condui t (Bored)

MATERI AL ALLOWANCE Condui t

(Straw Coconut) (Biodegradabl e

Condui t (Gal vani zed Ri gi d Conduit)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

0. 100
ACRE
25, 000. 00000

20. 000

LB
125. 00000
8, 000. 000

sy
14.90000
50. 000

HOUR

125. 00000
500. 000

sy
55. 00000
1, 000. 000

LF
5. 00000
10. 000

sy
200. 00000
78. 000

EACH

125. 00000
900. 000

LF
40. 00000
34, 430. 000

LF
25. 00000

LF

0. 72000

QrY TH'S PERI OD
QTY TO DATE

0
35, 000.
35, 000.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000
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ESTI MATE RUN 02/ 18/ 2020

25, 200

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

15:14: 27

AMOUNT

25, 200

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C23032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23032-BID ESTI MATE RUN 02/ 18/ 2020
PRQJECT: I TS SW02- 286 ESTI MATE NO 0001 15: 14: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 613-01200 2 Inch Electrical Conduit (Plastic) 1, 010. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0115 613-07010 Pul | Box (Surface Myunted) 24.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0120 613-07023 Pul | Box (24"x36"x24") 100. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0120 MATERI AL ALLOMNCE Pul | Boxes 0. 000
EACH 100. 000 47,900. 00
479. 00000 100. 000 47,900. 00
0125 613-07040  Pull Box (30"x48"x24") 9. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0125 MATERI AL ALLOMNCE Pul | Boxes 0. 000
EACH 9. 000 5, 355. 00
595. 00000 9. 000 5, 355. 00
0130 614-70024  1310nm SFP Optic Mdul e 99. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0135 614-87024 Fi ber Optic Termination Panel (24 Fiber) 29. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0135 MATERI AL ALLOWANCE Ter ni nati on Panel s 0. 000
EACH 29. 000 17, 620.31
607. 59690 29. 000 17, 620. 31
0140 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0145 614-87448 Fi ber Optic Cable (Single Mde) (48 Strands) 43, 825. 000 0. 000
LF 0. 000 0. 00

12. 50000 0. 000 0. 00



CONTI D

CAT NO0200

0150

0155

0160

0165

0170

0175

0180

0185

0190

0195

0200

614-87693

614-87697

625- 00000

626- 00000

630- 00000

630- 00007

630- 00012

630- 80336

630- 80341

630- 80342

630- 80343

ROADWAY

C23032
23032-BI D
I TS SW2- 286
| TEM
DESCRI PTI ON
Et hernet Switch Type I1I1

Et hernet Aggregation Switch Type |

Construction Surveying

Mbbi |i zati on

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 M B) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel Size C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

30. 000

7,500. 00000

11. 000
EACH
11, 000. 00000

1.000

LS
10, 000. 00000
1. 000

LS

440, 000. 00000

500. 000

HOUR
30. 00000
10. 000

DAY
125. 00000
180. 000
DAY

150. 00000
2.000

EACH
250. 00000
8. 000

EACH
50. 00000
32. 000

EACH
75. 00000
12. 000

EACH

125. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:14: 27

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23032-BID ESTI MATE RUN 02/ 18/ 2020
PRQJECT: I TS SW02- 286 ESTI MATE NO 0001 15: 14: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 630- 80350 Vertical Panel 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0210 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0215 630-80359 Portable Message Sign Panel 26. 000 0. 000
DAY 0. 000 0. 00
125. 00000 0. 000 0. 00
0220 630- 80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0225 630- 80380 Traffic Cone 200. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0230 630-85041 Mbbi | e Attenuator 90. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0235 700-70010 F/ A Mnor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70016 F/ A Fuel Cost Adj ustnment 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70111  Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C23032

PCN: 23032-BID

PRQIECT I TS SW2-286

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0255 700- 70230 F/ A Conmuni cation Lines

CAT NO0400

0260 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 02/ 18/ 2020

ESTI MATE NO: 0001 15: 14: 27
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,090,960.00%  96,075.31$%  96,075.31
1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 500. 00 $ 0.00$ 0. 00
PROJECT TOTAL CURRENT AMI $ 3,091,460.00%  96,075.31$ 96, 075.31



